
Pre>je.ct Name: 

Knowledge Services 
Managed Service Provider 

Request for Project Services Change Order Template 

J~~?graphic Information System (GIS) 

;State Agen.cy: sos Vendor: I information ~a.nl:!J si_me.nt Systems (IMS) ----- -·- -- . 

Change· Order #: 4 Change Order Start Date: 7/1 /2022 ==- . .:::;.....-. 
This SOW includes GIS mapping for three lands 
projects and Y'all Business. Enhancement 
development, data updates, and troubleshooting will 
be ongoing for these maps as long as they are in 

Change Order Description/Justification: use. The tasks included for the Tax Forfeited, 16m 
Section and Y'all Business milestones are ongoing 
and this time extension is needed to continue 
proposed work. 

- .;;;i. .. ---

Milestone/Deliverable or Change Type Description Cost . •• a.:i.....---:..~ 

Extend the esUmated end date to June 3-0, 2023 
= 

Not aoollcable === ... ·--- .... -· 

. - ., 

Total Cost of Change Order tfapplicabfe Not acolicable 
N,w Tomi Cost of Project ff applicable Not acolicable =-

Authorization 
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Katie Belange (May 25, 2022 11:50 EDT)
Katie Belange Katie Belange May 25, 2022
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